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Report: #4
ITI. BACKGROUND

Site ID: KN

CERCLIS ID#: KSD084091545-

Contract Number: 68-S7-7001

Delivery Order Number: 0024

Response Authority: CERCLA

Category of Removal: Time Critical

NPL Status: Non-NPL

State Notification: KDHE Notified
Date Action Memo Signed: June 29, 1998
Date Action Memo ‘Amended: August 13, 1998
Mob Date: July 7, 1998 )
Demobilization Date: N/A

Completion Date: N/A

IIT. SITE INFORMATION

A. Incident Category

CERCLA incident category: This site is an abandoned oil
refinery located north of a residential area.

B. Site Description

1. The Mid-America Refinery Company (MARCO) site is
located in Neosho County, Kansas, north of the city limits of
Chanute. This site is a 25-acre abandoned oil refinery that
operated as a crude oil processor from 1934 until it was shut
down in February 1981. Suspected asbestos containing material
(ACM) was discovered onsite during the course of an 0il Pollution
Act (OPA) removal which began in February 1998. Salvagers had
damaged the old boiler onsite and had partially dismantled it.
Salvaging activities resulted in damage to the integrity of the
skin of the boiler thus exposing the insulation material inside.
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Analytical sample analysis confirmed that the insulation in the
boilers was asbestos. Two burners onsite were found to contain
asbestos in several gaskets and in insulation located between
bricks. An asbestos dump area was also found on site. This
material is in poor condition, friable and is open to the
environment and therefore can cause a release of asbestos fibers.

Petroleum contaminated soils extend under the buildings
onsite. These buildings are not structurally sound and are in
disrepair. The state of Kansas has given approval to bury brick
and concrete onsite. Because the groundwater is shallow in the
east portion of the site, sampling was done on the painted
surfaces of the buildings to ensure that the paint on the bricks
did not pose a leaching problem. Several of the buildings have
peeling paint and laboratory analysis found that the paint failed
the Toxicity Characteristic Leaching Procedure ("TCLP") analysis
for lead. TCLP lead was found on corrugated tin on the outside
of one building. This paint was chipping off. The tin can not
be buried onsite and must be shipped to a construction and
demolition landfill for disposal.

During removal activities at the site, a burial area
approximately 250' x 140' x 11' was found to the north of the old
o0il water separator on the east portion of the property.
Information from a former employee, indicates this buried
material came from the clean out of various tanks on site.
Petroleum sludge was found in this burial area. This sludge was
sampled and found to be a hazardous waste due to failing the
Toxicity Characteristic Leaching Procedure ("TCLP") for lead.

The original action memo was amended on August 13, 1998 to
allow for a change in the removal work plan and an increase of
funds for the excavation of approximately 14,300 cubic yards of
petroleum sludge which was found to be a hazardous waste due to
failing the Toxicity Characteristic Leaching Procedure (TCLP) for
lead. This material was found in a burial pit on site. '

2. Description of Threat
See POLREP#1 for description of threat.

C. Previous Site Actions

1. Investigative History
See POLREP# 1 for complete investigative history.
2. Past removal actions

See MARCO OPA POLREPs for complete details of OPA
removal. '



IV. RESPONSE INFORMATION
A. Situation
1. Current Situation

This POLREP covers the period from November 1 - 28,
1998. Temperatures during this time frame ranged from the mid
40s to the mid 60s. Heavy rains on the weekend of November 1
impacted site activities and no soil was hauled to the landfill
on November 2 (Monday) and November 3 (Tuesday). Heavy rains
caused flooding conditions near the Neosho River and Village
Creek. Village Creek rose 30" in a 12 hour period of time on
Tuesday. All equipment onsite was moved to the top of the hill.
(west side of the site) to ensure that if flooding conditions
impacted the site, the equipment would not be damaged.

2. Removal Adtivities to Date

Asbestos removal work was completed on September 4,
A total of 80 cubic yards of asbestos mater1a1 was sent to the
Allen County Landfill.

RMT Inc., of Madison, Wisconsin was awarded the contract to
provide the chemical and on-site assistance for the lead
stabilization treatment. A certified scale is used to obtain the
correct soil to chemical blend. A 2% mixture of Enviroblend, a
dry mixture of phosphoric acid and magnesium oxide, also called
triple super phosphate (TSP) is added to 500-ton piles of lead
contaminated soil and mixed with a trackhoe. Pile number 1, which
had been mixed with fly ash was remixed, sampled and this time
passed TCLP for lead. The state approved disposal of this pile.
During this time frame, piles 6 - 22 were treated and sampled.
KDHE issued an authorization letter for disposal. A total of 225
loads, 5,883.39 tons was shipped to ADS Resource Recovery, Inc.,
landfill in Cherryvale, Kansas.

Excavation continues in the lead contaminated soil area near
the old oil/water separator area-

3. Enforcement
See POLREP #1 for enforcement details.

B. Next Steps

Continue to excavate and treat lead contaminated soil in
burial area near old oil/water separator.

Upon reaching treatment goals, this material will be staged
awaiting transportation and disposal to the Resource Recovery
Landfill in Cherryvale, KS.



Excavated areas will be baékfilled and restored to eliminate
erosion of clean backfill from the site.

C. Key Issues

None
V. COST INFORMATION (as of November 25, 1998)
" A. Extramural Costs:

1. ERRS Contractor

Current Amount in Delivery Order $1,121,812
Costs to date (not including awaits) 378,212
DELIVERY ORDER CEILING BALANCE 743,600
PERCENT OF ERRS FUNDS REMAINING 66%

2. START Contractor

Current Ceiling ' 57,500
Costs to date ) 2,200
CEILING BALANCE ' 55,300
PERCENT OF START FUNDS REMAINING 96%
TOTAL EXTRAMURAL CEILING $1,179,312
TOTAL EXTRAMURAL COSTS TO DATE 380,412

. TOTAL EXTRAMURAL CEILING BALANCE $ 798,900

B; Intramural Costs:

Current Ceiling . §25,000
Actual Costs to date ' 7,280 .
TOTAL INTRAMURAL CEILING BALANCE 17,720
TOTAL PkOJECT CEILING $1,204,312
'TOTAL EXTRAMURAL AND INTRAMURAL COST TO DATE _ 387,692
TOTAL'PROJECT CEILING REMAINING | $ 816,620

PERCENT OF PROJECT CEILING REMAINING - 68%
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The above accounting of expenditures is an estimate based on
figures known to the EPA OSC at the time this POLREP was written.
It reflects costs EPA costs incurred onsite.

VI. DISPOSITION OF WASTES

80 Cubic yards of asbestos material was removed from this
site and sent to the Allen County Landfill.

A total of 309 loads, 8,188.31 tons of stabilized lead
contaminated soil was shipped to the ADS Resource Recovery, Inc.,
landfill in Cherryvale, Kansas.

A total of 135 loads, 466,545 gallons of lead contaminated
water was sent to Consolidated in Chanute, Kansas for treatment.
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